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Dial in info:
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Next Meeting: February 12, 2004 at 2:00 pm

Agenda:

• SPECIAL TOPIC: LAT FSW Reboot Design - Lori [30 min]
(see LAT slides from SLAC)
- Is 10 minute SIU reboot too much or not enough?  In boot state no telemetry from
the instrument except for FSW telemetry and spacecraft analogs.
- If SIU were to reboot information written to diagnostic memory area is re-written
after every reboot.  Diagnostic data would also go to real-time data stream.
Diagnostic data is normally fill data unless data is inserted (i.e. memory dump).
- Safemode will kick in 1 minute after reboot.
- The first part of the telemetry packet will state that LAT is in boot mode.
- The LAT instrument would be in a thermally safe mode with the thermal
characteristics drifting beyond LAT control but will still be well within spacecraft
control.
- The FOT/IOT will still be able to retrieve any data for troubleshooting with the
instrument in command state.
- The reboot will stop at the command state since operator intervention will be
required to get instrument into a verified science configuration.
** Action to Mark D. - Look to see if spacecraft can look at APID (not burst alert) that
can activate the DAS 1 kbps telemetry stream.
** Action to Mark D. – Verify if spacecraft can use lack of telemetry as a keep alive?

• Risks - Dave H. [30 min]
> newly submitted risks, for discussion:
- Simulators – FOT

 JD walked through Risk.
 John Teter provided simulator requirements to Spectrum on 2/2.  This will be

added to the log window in the risk.
 Joy Bretthauer meeting with Spectrum to look at schedule.
 Mitigation Mgr. Will be John Teter.

- TDRSS Ku Scheduling – FOT
 JD walked through Risk.
 Appears to be more of a situation of doing our job, not so much of a risk at

this point.



 Will move Risk Planning Stage to Research.
 Doug’s concern is budget based with underestimating the amount of time and

effort required to resolve this issue.

- MOC contract - Dennis
 Dennis walked through the Risk.
 Change Probability to Medium.
 Mitigation Mgr will be Dennis

- FY04 Budget Cut - Mike
 Mike walked through the Risk.
 Recommend lowering Risk Probability to Low.
 Mitigation Mgr will be Ken L.

- Increasing delta between ground system and
spacecraft/instrument schedules - Mike

 Mike walked through the Risk.
 Recommend changing Probability to Medium.
 Mitigation Mgr will be Ken L.

- SLAC/GSFC network performance - Howard
 Howard walked through the risk.
 Change risk impact of high.
 Change Probability to low.
 Risk period is Mid.
 Mitigation Manager will be Howard Dew.

• AI Review (overdue/due within 2 weeks) - Bruce [30 min]
- Updates contained in the action item list.
- Updated list will be posted to the web.

• Latency and 24 hour data sets – Bill P.
- GSRD 24 hours for processing.
- MSS has initiates within 24 hours.
- Need to resolve differences.
- GBM wants to create 24 hour data sets.
- Need to have requirement consistent with MSS concerning 72 from s/c to IOC.
- Another requirement all products from s/c to into SSC with 96? hours.
- Dennis will incorporate these into his CCR for GSRD changes.
- Bruce will review any additional latency requirements


